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Welcome and Kickoff 

Today’s PMR 
 
 High-level 2020 Program status report 

 
 Targeted address canvassing research and Master Address File 

(MAF) Modeling and Testing, including an upcoming MAF Model 
Validation Test 
 

 Self-response, nonresponse followup, and administrative records 
research 
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Welcome and Kickoff (cont.) 

Today’s PMR (cont.) 
 
 High-level lifecycle schedule 
 
 Systems-related work 

 
 2013 Census Test findings regarding how adaptive design and fixed 

field management approaches are performed 
 

 Preparations for the 2014 Census Test 
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Welcome and Kickoff (Cont.) 

Handouts 
 
 Agenda 

 
 Slides associated with today’s presentations 

 
 Program status slides for offline review 

 

 Compiled from the 2020 Census Monthly Status Reports 
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Welcome and Kickoff (Cont.) 

Housekeeping Items 
 

 Restrooms 
 

 Emergency exits 
 

 Reminder:  Meeting is being broadcast internally via our E-TV.  
Consider all microphones live at all times when having sidebar 
conversations 
 

 For questions, please remember to speak directly into the 
microphones for the benefit of other participants 
 

 Lunch break  
 Approximately at noon 
 May be shortened if discussions take longer than planned 
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Welcome and Kickoff (Cont.) 

Questions? 
 Q&A encouraged, but a lot of information to convey today 
 Due to time limitations, some questions may need to be addressed 

offline 
 Responses will be sent to all participants 

 
Email us – 20rpo.program.management@census.gov  
 Send questions by April 18, 2014 
 
Mark your calendars:  Next PMR is planned for June 6, 2014 

 

 
 



Program Review 
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2020 Program Management Staff 
 
  Associate Director for Decennial Census Programs – Frank Vitrano 

 Assistant Director for Decennial Census Programs – Lisa Blumerman 

 Chief of 2020 Research and Planning Office – Burton Reist 
 

 Continual Address Frame Updating and Targeting – Bob Colosi 

 Optimizing Self-Response – Jennifer Reichert 

 Nonresponse Followup Including the Use of Administrative Records – Kevin Deardorff 

 Field Automation and Operational Infrastructure – Andrea Brinson 

 Systems Engineering and Integration – Patty McGuire 

 Research and Testing Coordination – Jill O’Brien 

 Decennial Program Information – Jim Dinwiddie 

 Decennial Budget – Mike Perez 

 Program Management – Kim Higginbotham 
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High-level Update 
 
  FY 14 and FY 15 budget status 

 Status of FY 14 projects previously placed on hiatus 
due to FY 14 budget constraints 

 New projects starting in FY 14 

 Upcoming testing 

 Life cycle cost estimating 

 Recent decision regarding scheduling tool 

 Field reengineering 
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Field Reengineering 

Reengineer the approach and management of field 
enumeration by streamlining and automating operations and 
more efficiently planning and controlling field activities 

 

 Manage cases with associated business rules and technology (e.g., use 
of automation and case routing) 

 Determine the roles and responsibilities within the field structure 

 Consolidate field operations (e.g., combined/reconceptualized 
operations and staff activities) 

 Determine the appropriate structure for field operations (e.g., number 
and size of office and work force) 
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Current Project Status 
 
 Project Placed on Hiatus at Start of FY14 Post FY14 Budget Allocation Status  

3.104 Frame Extract Evaluation Inactive.  Scope  to be subsumed by  3.102 
Independent MAF Quality Assessment 3.105 MAF/TIGER Business Rules 

4.106 Multi-mode Interface  Study Inactive. Original project scope currently under 
review 

5.101 Coding and Editing Inactive.  NOTE:  Imputation components of the 
research to be subsumed by 8.107 Administrative 
Records Modeling for NRFU  

8.101 Improving Quality Control Active 
8.102  Administrative Records Fitness for Use Inactive.  Original project scope currently under 

review 

8.104 Privacy and Confidentiality Study Active 
8.105 Matching Process Improvement Inactive 
8.108  Field Staff Training Active 
8.110  Virtual Office Computing Environment Inactive 
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New FY14 Projects 
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New Projects for FY14 

3.104  Frame Extract Evaluation Scope to be subsumed by  3.102 Independent MAF Quality 
Assessment – pending CR approval 

3.105  MAF/TIGER Business Rules 

4.110  Special Populations Integration and Internal Controls 

4.108  Island Areas Integration and Internal Controls 

4.109  Puerto Rico Integration and Internal Controls 

4.131 2014 Census Test Implementation 

4.134 Nonresponse Follow-up Design and Operations  



Potential Cost Savings by Design Category 
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Potential cost of repeating the 2010 Census design 

 $17.830 billion 
 

Potential Cost of the 2020 Census after Design Changes 

 $12.720 billion 
 

Range of Potential Cost Savings 

 $5.110 billion – $5.360 billion  



Potential Cost Savings by Design Category (cont.) 
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     Census Design Categories 
 Targeted Address Canvassing 

 Field Reengineering Related to Address Canvassing 

 Optimizing Self-Response: Internet, Data Capture, Printing, Postage 

 Using Admin Records to Remove Vacants from Nonresponse Followup (NRFU) Workload 

 Field Reengineering Related to NRFU Training, Supervisory Ratios 

 Field Reengineering Related to NRFU Automation/No Paper 

 Field Reengineering Related to Local Census Office Space and Staff 

 NRFU Reengineering Related to Admin Records, Adaptive Design 

 Eliminating Coverage Follow-Up and Vacant Delete Operations Using Admin Records 



Conclusion 
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